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August 31, 2001

Ms. Magalie Roman Salas
Secretary
Federal Communications Commission
445 12th Street, S.W., Room TW-A325
Washington, DC 20554

RECEI\/~D

AUG 3 1 2001

RE: Ex Parte Presentation

Revision ofthe Commission's Rules to Ensure Compatibility with Enhanced 911
Emergency Calling Systems

CC Docket No. 94-102 I

Dear Ms. Salas:

In response to a request from the Wireless Telecommunications Bureau, Cingular
Wireless (Cingular) is providing the attached information regarding the deployment ofE91l
Phase I service nationwide as of July 31, 2001.

The requested information is reported by state. Within each state's report every county
served by Cingular is listed and the following county-specific data are provided:

I. The second column shows the date Cingular received the PSAP request.
2. The third column identifies completed requests by showing the date service was turned

up. If "turn-up" occurred prior to January 1, 200 1, the date is reported as year 2000.
3. The fourth column identifies those requests where work is in progress.
4. The last column identifies those requests where "turn-up" has been delayed for a variety

of reasons such as, LEC, vendor, hardware or agreement issues.

Pursuant to Section 1.1206 of the Commission's Rules, an original and one copy of this
letter and the attachments are being filed with your office. If you have any questions concerning
this submission, please contact the undersigned.

SinCerelY,. / /'"

~4tC\~~....
Brian F. Fontes
Vice President-Federal Relations

Attachments

cc: Kris Monteith
Jennifer Salhus
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Cingular Wireless Phase I Implementation Status - Alabama

As of 07/31/01

Phase I Request Phase I
Phase I Service Phase I Turn- with work in Request

County Requested up date progress pending

Autuga

Baldwin 05/01/99 2000

Birmingham 04/01/01 yes

Calhoun 05/01/99 2000

Clarke

Clay 07/01/00 2000

Cleburne 02/01/00 2000

Colbert

Conecuh

Cullman

Dallas 05/15/01 yes

Elmore 04/01/99 2000

Escambia 07/01/99 2000

Etowah 03/01/99 2000

Fairfield City 01/01/00 2000

Fayette 01/01/00 5122/01

Franklin 01/01/01 5/31/01

Gardendale City 10/01/00 2000

Greene

Hale 05/01/99 2000

Homewood City 06/01/97 2000

Houston 05/10101 yes

Hueytown 04/30101 yes

Jackson 11/01/99 yes

Jefferson 01/01/00 6/29/01

Lamar 11/01/97 1/11/01

Lauderdale 09/01/00 2000

Lawrence

Lee 09/01/98 2000

Leeds City 12/01/99 2000

Lowndes Co 05/14/01 yes

Madison 11/01/97 2000

Marion 11/01/00 1/11/01

Marshall 02/01/97 yes

Mobile 06/01/99 2000

Montgomery 07/01/99 2000



Cingular Wireless Phase I Implementation Status· Alabama

Phase I Request Phase I
Phase I Service Phase I Turn- with work in Request

County Requested up date progress pending

Montgomery City 07101/99 2000

Morgan 12101/99 2000

Mountain Brook City 04124/01 yes

Pickens 09/01/00 yes

Pleasant Grove 09/01/00 2000

Randolph 10/01100 4/10/01

Shelby 10/01/00 2000

StClair 02/01100 2000

Sumpter 07/01/00 2000

Talladega 03/01/00 2000

Tarrant City 11/01/99 2000

Tuscaloosa 11/01/97 2000

Vestavia City 11/01199 2000

Walker 06/01/99 2000

Washington

Winston 04/01/00 1/11101

IITOTALS
51 44 35 6 o



Cingular Wireless Phase I Implementation Status - Arizona

As of 07/31/01

Phase I Request Phase I

Phase I Service Phase I Turn- with work in Request
County Requested up date progress pending

Mohave

IITOTAlS
o o o o



Cingular Wireless Phase I Implementation Status - Arkansas

As of 07/31/01

Phase I
Request Phase I

Phase I Service Phase I Turn-up with work in Request
County Requested date progress pending

Paragould/Greene County 02/05101 yes

Baxter County 04/23/01 yes

Benton County need date yes

Boone County 06/11/01 yes

Clark County 03/22/01 yes

Crawford County 04/16/01 yes

Garland County 04/19/01 yes

Green County need date yes

Hot Spring County 02/14/01 yes

Independence County need date yes

Jefferson County 04/20/01 yes

Lonoke County need date yes

Phillips County 03/29/01 yes

Pike County 03/13/01 yes

Pope County need date yes

Sebastian County 06/26/01 yes

Washington County need date 12/31/00

[ITOTALS
17 17 o o



Cingular Wireless Phase I Implementation Status - Arkansas

As of 07/31/01

Phase I
Request Phase I

Phase I Service Phase I Turn-up with work in Request
County Requested date progress pending

Paragould/Greene County 02/05/01 yes

Baxter County 04/23/01 yes

Benton County yes

Boone County 06/11/01 yes

Clark County 03/22/01 yes

Crawford County 04/16/01 yes

Garland County 04/19/01 yes

Green County yes

Hot Spring County 02/14/01 yes

Independence County yes

Jefferson County 04/20101 yes

Lonoke County yes

Phillips County 03/29/01 yes

Pike County 03/13/01 yes

Pope County yes

Sebastian County 06/26/01 yes

Washington County 12/31/00

IITOTALS
17 11 o o



Cingular Wireless Phase I Implementation Status - California

As of 07/31/01

Phase I
Phase I Request with Phase I
Service Phase I Turn- work in Request

County Requested up date progress pending

Alameda County

Butte County

Colusa County

Contra Costa County

EI Dorado County

Fresno County

Glenn County

Imperial County

Inyo County

Kern County

Kings County

Los Angeles County 03/30101 yes

Madera County

Marin County

Merced County

Mono County

Monterey County

Napa County

Nevada County

Orange County

Placer County

Riverside County

Sacramento County

San Benito County

San Bernardino County

San Diego County

San Francisco County 03/30101 yes

San Joaquin County

San Luis Obispo County

San Mateo County

Santa Barbara County

Santa Clara County

Santa Cruz County

Shasta County

Solano County

Sonoma County



Cingular Wireless Phase I Implementation Status - California

Phase I
Phase I Request with Phase I

Service Phase I Turn- work in Request

County Requested up date progress pending

Stanislaus County

Sutter County

Tehama County

Tulare County

Ventura County

Yolo County

Yuba County

IITotals
2 o 2 o



Cingular Wireless Phase I Implementation Status - Connecticut

As of 07/31/01

Phase I Phase I Request Phase I
Phase I Service Turn-up with work in Request

County Requested date progress pending

Hartford Dec-98 yes

Fairfield Dec-98 yes

Litchfield Dec-98 yes

Middlesex Dec-98 yes

New Haven Dec-98 yes

New London Dec-98 yes

Tolland Dec-98 yes

Windham Dec-98 yes

IrOTALS
8 8 o 8 o



Cingular Wireless Phase I Implementation Status - DCS North Carolina

As of 07/31/01

Phase I

Request with
Phase I Service Phase I Turn- work in Phase I Request

County Requested up date progress pending

Alamance 12/7100 yes

Alexander 311/00

Anson 12113/00 yes

Beaufort 613/99 7/11/00

Brunswick County 717100 3/14/00

Brunswick I Oak Island PD signed agreement 3/14/00

Buncombe 4/15/00 4/24/00

Burke signed agreement 3/15/00

Cabarrus 6/24/99 12/17/99

Caldwell 10/22/99 3114100

Carteret County 9/15/00 11/20100

Carteret 1City of Morehead City signed agreement 1125101

Carteret 1City of Atlantic Beach signed agreement 1/25/01

Carteret 1City of Emerald Isle signed agreement 1/25/01

Catawba 6/12/97 12/17/99

Chatham 11/24/98 2114101

Cleveland 2/4100 4/15/00

Cleveland I City of Shelby PD 2/4100 4/15/00

Columbus 12/10/99 9125100

Craven

Craven I City of New Bern 2/21/01 yes

Craven I Havelock Police Dept.

Cumberland County 9/5100 10126/00

Cumberland I City of Fayettevile 6/1/00 6/2/00

Davidson 4/23/97 12/6/99

Davie 814100 4/10101

Duplin 11/17/99 11/30100

Durham 10/17100 yes

Edgecombe County



Cingular Wireless Phase I Implementation Status - DCS North Carolina

Phase I

Request with
Phase I Service Phase I Turn- work in Phase I Request

County Requested up date progress pending

Edgecombe / Tarboro Police Dept. 1/31/01 3/7/01

Forsyth 7/23/99 12/6/99

Franklin 7/21/00 10/4/00

Gaston County signed agreement 3/9/00

Gaston / Mount Holly Police Dept. 12/10/00 3/9/00

Granville County (Oxford NC) 1/24/00 yes

Granville (Butner Public Safety)

Greene signed agreement 12/7/00

Guilford County 12/10/98 10/15/99

Harnett County 12/3/99 1/10/01

Harnett County / City of Dunn 12/3/99 3/8/01

Haywood 4/15/00 4/24/00

Henderson 4/15/00 5/9/00

Hoke 8/25/00 11/27/00

Iredell 4/28/99 3/9/00

Johnston 11/1/99 2/10/00

Jones 12/7/00

Lee 4/15/00 12/15/00

Lenior 7/19/00 2/15/01

Lincoln 11/28/00 3/9/00

McDowell 10/6/99 10/18/00

Mecklenburg County Charlotte Mecklenburg 7/29/97 6/1/99
PO

Mecklenburg Pineville Police Dept. 7/29/97 6/1/99

Mecklenburg Town of Cornelius PD 7/29/97 6/1/99

Moore 12/3/98 9/22/00

Nash 7/24/00 9/22/00

New Hanover Co. Sherrif's Office 10/24/97 3/10/00
(Wilmington)

Onslow 1/6/99 11/28/00

Orange 7/21/99 8/9/00

Orange UNC-Chapel Hill 9/14/00 8/9/00

Pender 9/25/00 3/9/00

Person 8/14/00 yes

Pitt 3/9/01 4/5/01

Polk



Cingular Wireless Phase I Implementation Status - DCS North Carolina

Phase I
Request with

Phase I Service Phase I Turn- work in Phase I Request
County Requested up date progress pending

Randolph 11/23/99 6/19/00

Richmond 11/23/99 319/00

Robeson County 4/9/01 1/18/00

Robeson / City of Lumberton 2/28/01 1/18/00

Rockingham County / City of Reidsville Police 3/23/99 1/18/00
Dept.

Rowan 11/21/99 3/9/00

Rutherford 11114/00 4/15100

Sampson 8/25/00 yes

Scotland 9/27/00 9/27/00

Stanly 10/15/97 12/17/99

Stokes 8125/00 yes

Surry

Transylvania 10/12/00 yes

Union 8129/00 yes

Vance 5/2199 11/17/00

Wake County 217100 6/9100

Wake / Town of Cary 1118/00 6/9100

Wayne 1217199 3/10/00

Wilkes

Wilson 3/21/97 8/10/00

Yadkin 8/25/00 yes

IITOTALS
84 76 65 o o



Cingular Wireless Phase I Implementation Status - DCS Tennessee

As of 07/31/01

Phase I Phase I Request

Phase I Service Turn-up with work in Phase I Request
County Requested date progress pending

Anderson 10/30100 1/3101

Blount 10/30100 1/3101

Campbell 10/30100 1/3101

Carter 10130/00 yes

Cocke 10/30100 1/12/01

Cumberland 10/30100 yes

Grainger 10/30100 yes

Greene 10/30100 yes

Hamblen 10/30100 113/01

Hawkins 10130100 113/01

Jefferson 10130100 119/01

Knox 10/30100 1/3101

loudon 10130/00 1/10/01

McMinn 10/30100 1/10/01

Monroe 10/30100 1/12/01

Morgan 10/30100 1/12/01

Roane 10/30/00 1/10101

Sevier 10/30/00 1/10101

Sullivan 10/30/00 yes

Unicoi 10/30/00 yes

Union 10/30/00 1/9101

Washington 10/30/00 yes

IITOTAlS
22 22 15 o o



Cingular Wireless Phase I Implementation Status - DCS Virginia

As of 07/31/01

Phase I Request Phase I
Phase I Service Phase I Turn- with work in Request

County Requested up date progress pending

Scott

Smyth

Washington OS/28/97 yes

Washington/Bristol City

IITOTALS
4 o o o



Cingular Wireless Phase I Implementation Status - DCS Georgia

As of 07/31/01

Phase I Request Phase I
Phase I Service Phase I Turn- with work in Request

County Requested up date progress pending

Bryan

Bulloch 1/4/99 yes

Burke

Candler

Chatham

Chatham / City of Savannah

Columbia

Effingham 7/7/98 yes

Emanuel

Evans

Franklin

Glynn

Jenkins

Liberty 6/21/99 yes

Long

McDuffie 12/7/98 yes

Richmond 12/11/00 12/17/01

Screven 9117/99 yes

Toombs

Warren

Wayne

IrOTALS
21 6 o o



Cingular Wireless Phase I Implementation Status - DCS South Carolina

As of 07/31/01

Phase I Service Phase I Request with Phase I Request

County Requested Phase I Turn-up date work in progress pending

Abbeville 7114199 8/10100

Aiken 7/26/99 5/30100

Anderson 7/26/99 12/6/99

Barnwell 7113/99 5/30100

Beaufort 7/13/99 yes

Berkeley 5/27/99 5/11/00

Berkeley 1City of Goose Creek 7/13/99 5/11/00

Berkeley 1City of Hanahan 7/21/99 5/11/00

Calhoun

Charleston 8/2199 7/18/00

Cherokee 7/13/99 9/14/99

Chester 7/19/99 9/20/99

Chesterfield

Clarendon

Colleton 7/26/99 12/3/99

Darlington 7114/99 12/13/99

Dillon 7121199 12/13/99

Dorchester 7123199 5/11/00

Dorchester 1City of 7/23/99 5/11/00
Summerville

Edgefield 2/15/99 7/18/00

Fairfield 7/19/99 yes

Florence 7/20/99 12/13/99

Georgetown 7127199 yes

Greenville 7/14/99 12/6/99

Greenwood 7131/99 yes

Horry 7/12/99 yes

Jasper

Kershaw 7/20/99 5/24/00

Lancaster 7/21/99 9/20/99

Laurens 7/23/99 yes

Lee 6/6101 yes

Lexington 11117/98 5122100

Marion 8/2/99 12/13/99

Marlboro 7119/99 10/18/00



Cingular Wireless Phase I Implementation Status - DCS South Carolina

Phase I Service Phase I Request with Phase I Request
County Requested Phase I Turn-up date work in progress pending

Newberry 9/1/99 7/17/00

Oconee 7/23/99 10/15/99

Orangeburg 12/9/98 7/17/00

Pickens 7/28/99 10/15/99

Richland 7/21/99 8/9/00

Spartanburg 12/1/98 11/1/99

Sumter 8/2/01 yes

Union 7/16/99 2/26/01

York yes 10/31/99

IITOTALS
43 39 31 2 o



Cingular Wireless Phase I Implementation Status - Delaware

As of 07/31/01

Phase I
Request with Phase I

Phase I Service Phase I Turn-up work in Request
County Requested date progress pending

New Castle yes

Sussex yes

Kent yes

IrOTALS
3 o o 3 o



Cingular Wireless Phase I Implementation Status - Florida

As of 07/31/01

Phase I Request Phase I
Phase I Service Phase I Turn-up with work in Request

County Requested date progress pending

Alachua 05/31/00 yes

Baker

Bay 03/31/01 yes

Bradford

Brevard 04/27/00 3/29/01

Broward

Charlotte 10/30/00 yes

Clay

Collier 06/26/00 yes

Dade 08/26/99 11/9/00

Duval 04/17/00 7/10/01

Escambia 04/24/00 3/16/01

Flagler 02/25/00 3/29/01

Hendry 07/13/00 yes

Hernando 10/24/00 yes

Hillsborough 09/27/00 yes

Indian River 10/10/00 yes

Lake 08/23/00 8/1/01

Lee

Leon

Manatee 11/29/00 yes

Marion 07/25/00 7/10/01

Martin

Monroe 10/07/00 7/3/01

Nassau 04/19/00 12/14/00

Okaloosa 06/22/01 yes

Okeechobee

Orange 09/27/99 6/13/00

Osceola Co 11/01/00 yes

Palm Beach 11/04/99 2/12/01

Pasco 10/02/00 yes

Pinellas 06/28/00 yes

Polk 08/14/00 yes

Putnam

Santa Rosa 10/08/97 3/16/01

Sarasota 12/03/99 yes

Seminole 05/01/00 1/29/01



Cingular Wireless Phase I Implementation Status· Florida

Phase I Request Phase I
Phase I Service Phase I Turn-up with work in Request

County Requested date progress pending

StJohns 05/07/01 yes

St lucie

Volusia 06/28/00 yes

IITOTAlS
39 30 13 7 o



Cingular Wireless Phase I Implementation Status - Georgia

As of 07/31/01

Phase I Request
Phase I Service Phase I Turn-up with work in Phase I Request

County Requested date progress pending

Alpharetta 5/9/00 12/6/00

Atkinson

Atlanta 10/25/99 12/5/00

Austell

Baldwin Co 8/11/98 yes

Banks Co 9/1/99 3/23/00

Barrow

Bartow Co

Berrien Co

Bibb Co 11/28/00 4/19/01

Butts Co

Carroll Co

Chamblee 5/4/00 8/17/00

Chatooga Co

Chattahoochee

Cherokee Co 3/8/99 4/9/00

Clarke Co 10/12/98 12/5/00

Clayton Co 6/12/98 8/2/00

Clinch Co

Cobb Co 11/30/98 8/21/00

College Park 10/23/00 11/3/00

Conyers 10/29/99 3/23/00

Cook Co

Coweta Co 7/8/98 5/16/00

Dawson

Dekalb Co 6/18/99 8/24/00

Decatur

Dougherty Co/Albany 8/17/00 6/19/01

Douglas Co 1/19/99 2/22/00

East Point

Elbert Co 6/12/00 8/15/00

Fairburn

Fannin Co 4/12/00 8/15/00

Fayette Co

Floyd Co 2/12/01 yes

Forest Park 7/20/00 9/12/00



Cingular Wireless Phase I Implementation Status - Georgia

Phase I Request

Phase I Service Phase I Turn-up with work in Phase I Request

County Requested date progress pending

Forsyth Co 4/10100 9/12/00

Franklin Co

Fulton Co 1/15/99 8/30100

Gilmer Co

Gordon Co

Greene Co 2/11/99 8/9100

Gwinnetl Co 9/20/99 8/14/00

Habersham Co

Hall Co 6/15/98 5/23/00

Hancock

Hapeville

Haralson Co

Harris Co

Hart Co 5/15/00 8/17100

Henry Co 1/5/01 8/2/01

Houston Co 1111/99 4120100

Jackson Co 8/19/98 6/9100

Jasper Co 8/10/98 4/21/00

Jones Co

Kennesaw

Lamar Co 2/9100 5/5/00

Lanier Co

Lee Co

Lowndes Co 9/19/00 yes

Lumpkin Co

Madison Co

Monroe Co

Morgan Co 5/9100 8/2/00

Morrow 10/3/00 10124/00

Murray Co 619/99 9/14/00

Muscogee Co 8/25/00 6/13/01

Newton Co 1/22/99 9/22/00

Oconee Co 2/22/00 12/5/00

Oglethorpe

Paulding Co 10/13/97 2/7100

Peach Co 8/24/98 4/20100

Pickens Co

Polk Co 12/4/97 yes

Powder Springs



Cingular Wireless Phase I Implementation Status· Georgia

Phase I Request
Phase I Service Phase I Turn-up with work in Phase I Request

County Requested date progress pending

Putnam Co 5/18/01 yes

Rabun Co

Randolph Co

Riverdale 2/9199 yes

Rockdale Co 7/30/98 5/5100

Roswell 1013/00 10/26/00

Smyrna

Spalding Co 415/00 6/26/00

Stephens Co

Stewart Co

Terrell Co

Tift Co

Towns Co

Troup Co

Turner Co

Twiggs Co

Union City 8/21/00 9/14/00

Walker Co

Walton Co 7/1198 4/17100

Ware Co

Webster Co

White Co. 8/24/98 1/10101

Whitfield Co

Worth Co

IITOTALS
62 21 17 2 o



Cingular Wireless Phase I Implementation Status - Hawaii

As of 07/31/01

Phase I Request Phase I
Phase I Service Phase I Turn-up with work in Request

County Requested date progress pending

Kauai

IITOTALS
o o o o



Cingular Wireless Phase I Implementation Status -Idaho

As of 07/31/01

Phase I Request Phase I
Phase I Service Phase I Turn-up with work in Request

County Requested date progress pending

Kootenai

IITOTAlS
o o o o



Cingular Wireless Phase I Implementation Status - Illinois

As of 07/31/01

Phase I Request
Phase I Service Phase I Turn-up with work in Phase I Request

County Requested date progress pending

Adams

Bolingbrook 11/17/00 yes

Bond 3/14/01 yes

Brown

Bureau 5/30/00 yes

Calhoun

Cass

CenCom 5/31/00 yes

Champaign

Christian

City of Chicago 1/27/00 7/11/00

Clark

Clinton 1/1/00 12/7/00

Cook Co. ETSB 7/19/00 yes

Crawford County

Cty. Evanston 11/28/00 yes

Cty. of Waukegan 6/9/00 yes

De Kalb 9/29/00 yes

De Witt

DuPage Co. ETSB 8/1/00 yes

Edgar

Effingham 10/31/00 yes

Fayette

Ford 10/30100 yes

Greene

Grundy

Iroquois 5/15/01 yes

Kane 5/19/00 yes

Kankakee 7/28/00 yes

Kendall 5/25/00 yes

Lake Bluff 5/7/01 yes

Lake Co. ETSB 3/6/01 yes

Lake Co. Sheriff

LaSalle County ETSB

Lawrence

Livingston 8/11/00 yes



Cingular Wireless Phase I Implementation Status -Illinois

Phase I Request
Phase I Service Phase I Turn-up with work in Phase I Request

County Requested date progress pending

Logan

Macon

Macoupin

Madison 9/13/00 yes

Marion 6/12/00 yes

Marshall

Mason 5/11/00 yes

McHenry 4/7100 yes

McLean

Menard

Monroe

Montgomery

Morgan 2/26/01 yes

Moultrie

NW Central Dptch. 7/11/00 yes

Peoria 7/28/00 yes

Piatt 7/25/00 yes

Pike

Putnam

Sangamon 9/5/00 yes

Scott 6/13/00 yes

Shelby

St. Clair 12/3/99 916100

Stark

SW Central Dptch. 9/6/00 yes

Tazewell 8/9/00 yes

V. Alsip 11115/00 yes

V. Barrington His. 212/00 9/14/00

V. Bedford Park 6/15/00 yes

V. Bellwood 3/29/01 yes

V. Berkeley need date yes

V. Berwyn 1/5101 yes

V. Blue Island

V. Broadview 11110/00 yes

V. Brookfield

V. Calumet City

V. Chicago Hts.&S. 1/31/01 yes

V. Cicero 2/1101 yes

V. City of Elgin 5/26/00 yes



Cingular Wireless Phase I Implementation Status - Illinois

Phase I Request
Phase I Service Phase I Turn-up with work in Phase I Request

County Requested date progress pending

V. Country Club H. 11/27/00 yes

V. Countryside 3/22/01 yes

V. Crestwood

V. Deerfield 3/6/01 yes

V. DesPlns.lPrk R. 10/28/00 yes

V. E. Hazel Crest 11/2/00 yes

V. Elmwood Park

V. Flossmoor 11/21/00 yes

V. Forest View

V. Fox Lake 6/14/00 yes

V. Franklin Park

V. Glencoe 4/6/01 yes

V. Glenwood 11/29/00 yes

V. Gurnee 10/2/00 yes

V. Harwood Hts. 10/18/00 yes

V. Hazel Crest 11/28/00 yes

V. Hickory Hills 10/26/00 yes

V. Highland Park 3/7/01 yes

V. Hillside

V. Hometown 11/8/00 yes

V. Homewood 11/19/00 yes

V. Indian Head Prk. 3/23/01 yes

V. Justice

V. Kenilworth 4/2/01 yes

V. La Grange 11/2/00 yes

V. LaGrange Park

V. Lansing 11/27/00 yes

V. LaSalle

V. Libertyville

V. Lincolnshire 3/23/01 yes

V. Lincolnwood 10/30/00 yes

V. LynwoodlThtn. 11/17/00 yes

V. Lyons

V. MarrioneUe Prk.

V. Matteson 11/3/00 yes

V. Maywood 10/10/00 yes

V. McCook 1/10/01 yes

V. Mendota

V. Midlothian 11/15/00 yes



Cingular Wireless Phase I Implementation Status· Illinois

Phase I Request
Phase I Service Phase I Turn-up with work in Phase I Request

County Requested date progress pending

V. Morton Grove 1/9/01 yes

V. Mundelein 1113/00 yes

V. Naperville 5111/01 yes

V. Niles 4/18101 yes

V. Norridge 1/2101 yes

V. Northbrook 4/4101 yes

V. Northfield 10/31/00 yes

V. Oak Forest 10/31100 yes

V. Oak Lawn 11/1100 yes

V. Oak Park 10/19/00 yes

V. Olympia Fields 4/11101 yes

V. Orland Hills 10/9100 yes

V. Orland Park 10/10100 yes

V. Ottawa 2/21101 yes

V. Park Forest 11/30100 yes

V.Posen

V. Richton Park 10/11100 yes

V. River Forest 1/3101 yes

V. River Grove 6/15100 yes

V. Riverdale 10/16100 yes

V. Riverside

V. Roll. Meadows 8/31100 yes

V. Rosemont 5/25100 yes

V. S. Chicago Hts.

V. S. Holland 11/28100 yes

V. Sauk Village

V. Schaumburg 11/13/00 yes

V. Schiller Park 10/17/00 yes

V. Skokie 6/1101 yes

V. So.Barrington 5119/00 yes

V. Stickney 1019100 yes

V. Streator 9125100 yes

V. Tinley Park 11/27/00 yes

V. Vernon Hills 10/30100 yes

V. Vernon Hills 6/12101 yes

V. Westchester 12111100 yes

V. Western Sprgs.

V. Wheeling&Glnv. 9/26100 yes

V. Willow Springs 216101 yes



Cingular Wireless Phase I Implementation Status - Illinois

Phase I Request
Phase I Service Phase I Turn-up with work in Phase I Request

County Requested date progress pending

V. Wilmette 10/30100 yes

V. Winnetka 4/5101 yes

V. Winthrop Hbr. 3/14/01 yes

Will Co. ETSB 7/6100 yes

Will County

Zion 2/16/01 yes

IITOTALS
155 109 4 83 o


